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ESTIMATE RUN 02/10/2021

ESTIMATE SUMMARY 11:05:44

CONTID: C21818         ESTIMATE NO: 0008 FINL 2005

PCN: 21818-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 24 LEADVILLE RESURFACING PERCENT TIME:

PROJECT NO: STA0241-065                   

US 24 LEADVILLE RESURFACING

NAME OF ROAD:  

PROJECT COUNTIES: LAKE

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,267,174.19 PARTICIPATING $ $ 590.42

AWARD PROJECT AMT: 4,999,824.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 74,997.37

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.01

590.42

590.42

75,587.79

$

$

$

$

4,267,174.18

0.00

4,267,174.18

0.00

4,267,174.18

0.00

0.00

4,267,174.18

0.00

AMOUNT DUE 4,267,174.18 75,587.79

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 75,587.79

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

166.0 TIME ALLOW: 10/16/2020 ??:??:??

ORIG TIME ALLOW: 10/16/2020 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/04/2020

05/04/2020

10/16/2020

10/16/2020

02/10/2021

12/19/2019

01/06/2020

01/29/2020

05/04/2020
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PCN: 21818-BID    ESTIMATE RUN 02/10/2021

PROJECT: STA0241-065                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:05:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

15,560.001.000

0.00

1.000

L S 

15,560.00000

0010 Removal of Structures and Obstructions 1.000

0.000

202-00000  
 

9,965.001.000

0.00

1.000

L S 

9,965.00000

0015 Removal of Structure 0.000

0.000

202-00001  
 

0.000.000

0.00

0.000

EACH

102.00000

0020 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

0.000

EACH

2,330.00000

0025 Removal of Pipe 18.000

0.000

202-00035  
 

617.4018.000

0.00

18.000

LF  

34.30000

0030 Removal of Bollard 2.000

0.000

202-00039  
 

750.002.000

0.00

2.000

EACH

375.00000

0035 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

0.000

EACH

5.60000

0040 Removal of Wall 123.000

0.000

202-00155  
 

5,227.50123.000

0.00

123.000

LF  

42.50000

0045 Removal of Concrete Median Cover Material 12.000

0.000

202-00190  
 

834.0012.000

0.00

12.000

SY  

69.50000

0050 Removal of Sidewalk 839.000

0.000

202-00200  
 

29,365.00839.000

0.00

839.000

SY  

35.00000

0055 Removal of Curb 226.000

0.000

202-00201  
 

7,006.00226.000

0.00

226.000

LF  

31.00000
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PCN: 21818-BID    ESTIMATE RUN 02/10/2021

PROJECT: STA0241-065                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:05:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Gutter 27.000

0.000

202-00202  
 

904.5027.000

0.00

27.000

LF  

33.50000

0065 Removal of Curb and Gutter 1,937.000

0.000

202-00203  
 

87,165.001,937.000

0.00

1,937.000

LF  

45.00000

0070 Removal of Brick Pavers 777.000

0.000

202-00207  
 

23,310.00777.000

0.00

777.000

SY  

30.00000

0075 Removal of Concrete Pavement 59.000

0.000

202-00210  
 

2,655.0059.000

0.00

59.000

SY  

45.00000

0080 Removal of Asphalt Mat 1,014.000

0.000

202-00220  
 

27,378.001,014.000

0.00

1,014.000

SY  

27.00000

0085 Removal of Asphalt Mat (Planing) 62,296.000

32.000

202-00240  
 

224,380.8062,328.000

115.20

62,328.000

SY  

3.60000

0090 Removal of Pavement Marking 14,103.000

0.000

202-00250  
 

8,461.8014,103.000

0.00

14,103.000

SF  

0.60000

0095 Removal of Pedestrian Rail 152.000

0.000

202-00420  
 

1,520.00152.000

0.00

152.000

LF  

10.00000

0100 *Removal of Light Standard 2.000

0.000

202-00700  
 

2,860.002.000

0.00

2.000

EACH

1,430.00000

0105 *Removal of Light Standard Foundation 16.000

0.000

202-00705  
 

31,120.0016.000

0.00

16.000

EACH

1,945.00000

0110 Removal of Ground Sign 1.000

0.000

202-00810  
 

130.001.000

0.00

1.000

EACH

130.00000
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PCN: 21818-BID    ESTIMATE RUN 02/10/2021

PROJECT: STA0241-065                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:05:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal of Sign (Special) 3.000

0.000

202-00815  
 

252.003.000

0.00

3.000

EACH

84.00000

0120 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

11,680.001.000

0.00

1.000

L S 

11,680.00000

0125 Removal of Fence 43.000

0.000

202-01000  
 

232.2043.000

0.00

43.000

LF  

5.40000

0130 Removal of Gate 1.000

0.000

202-01035  
 

230.001.000

0.00

1.000

EACH

230.00000

0135 Clean Inlet 3.000

0.000

202-04010  
 

5,010.003.000

0.00

3.000

EACH

1,670.00000

0140 Unclassified Excavation (Complete In Place) 267.000

0.000

203-00010  
 

26,700.00267.000

0.00

267.000

CY  

100.00000

0145 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

163.00000

0150 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

215.00000

0155 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

0.000

HOUR

117.00000

0160 Front End Loader (Rubber Tire) 18.000

0.000

203-01590  
 

1,998.0018.000

0.00

18.000

HOUR

111.00000

0165 *Potholing 28.000

0.000

203-01597  
 

13,020.0028.000

0.00

28.000

HOUR

465.00000
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PCN: 21818-BID    ESTIMATE RUN 02/10/2021

PROJECT: STA0241-065                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:05:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Laborer 11.000

0.000

203-02330  
 

401.5011.000

0.00

11.000

HOUR

36.50000

0175 Topsoil 37.000

0.000

207-00205  
 

4,292.0037.000

0.00

37.000

CY  

116.00000

0180 Erosion Log Type 1 (12 Inch) 109.000

0.000

208-00002  
 

959.20109.000

0.00

109.000

LF  

8.80000

0185 Aggregate Bag 400.000

0.000

208-00035  
 

4,160.00400.000

0.00

400.000

LF  

10.40000

0190 Pre-fabricated Concrete Washout Structure (Type 1) 1.000

0.000

208-00046  
 

3,080.001.000

0.00

1.000

EACH

3,080.00000

0195 Storm Drain Inlet Protection (Type I) 144.000

0.000

208-00051  
 

3,110.40144.000

0.00

144.000

LF  

21.60000

0200 Storm Drain Inlet Protection (Type II) 19.000

0.000

208-00054  
 

4,370.0019.000

0.00

19.000

EACH

230.00000

0205 Storm Drain Inlet Protection (Type III) 4.000

0.000

208-00056  
 

1,480.004.000

0.00

4.000

EACH

370.00000

0210 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

3,190.00000

0215 Removal and Disposal of Sediment (Labor) 82.000

0.000

208-00103  
 

2,993.0082.000

0.00

82.000

HOUR

36.50000

0220 Sweeping (Sediment Removal) 14.000

0.000

208-00106  
 

3,360.0014.000

0.00

14.000

HOUR

240.00000
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PCN: 21818-BID    ESTIMATE RUN 02/10/2021

PROJECT: STA0241-065                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:05:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

142.50000

0230 Erosion Control Management 26.000

0.000

208-00207  
 

9,880.0026.000

0.00

26.000

DAY 

380.00000

0235 Reset Structure 0.000

0.000

210-00001  
 

0.000.000

0.00

0.000

EACH

175.00000

0240 Reset Brick Pavers 33.000

0.000

210-00300  
 

21,450.0033.000

0.00

33.000

SY  

650.00000

0245 *Reset Light Standard 15.000

0.000

210-00750  
 

83,475.0015.000

0.00

15.000

EACH

5,565.00000

0250 Reset Ground Sign 21.000

0.000

210-00810  
 

5,880.0021.000

0.00

21.000

EACH

280.00000

0255 Reset Sign Panel 32.000

0.000

210-00815  
 

2,688.0032.000

0.00

32.000

EACH

84.00000

0260 Adjust Manhole 13.000

0.000

210-04010  
 

13,325.0013.000

0.00

13.000

EACH

1,025.00000

0265 Modify Inlet 5.000

0.000

210-04020  
 

30,000.005.000

0.00

5.000

EACH

6,000.00000

0270 Adjust Valve Box 37.000

0.000

210-04050  
 

11,840.0037.000

0.00

37.000

EACH

320.00000

0275 Adjust Water Meter 0.000

0.000

210-04060  
 

0.000.000

0.00

0.000

EACH

1,350.00000
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PCN: 21818-BID    ESTIMATE RUN 02/10/2021

PROJECT: STA0241-065                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:05:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Seeding (Native) 0.100

0.000

212-00006  
 

440.000.100

0.00

0.100

ACRE

4,400.00000

0285 Soil Conditioning 0.100

0.000

212-00032  
 

723.000.100

0.00

0.100

ACRE

7,230.00000

0290 Spray-on Mulch Blanket 0.100

0.000

213-00012  
 

973.000.100

0.00

0.100

ACRE

9,730.00000

0295 Rock Mulch (Weed Free) 51.000

0.000

213-00067  
 

2,835.6051.000

0.00

51.000

SF  

55.60000

0300 Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

0.000

SY  

2.25000

0305 Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

0.000

HOUR

145.00000

0310 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

135.00000

0315 Environmental Health and Safety Management 1.000

0.000

250-00010  
 

6,230.001.000

0.00

1.000

L S 

6,230.00000

0320 Aggregate Base Course (Class 6) 505.390

-1.440

304-06000  
 

33,512.68503.950

-95.76

503.950

TON 

66.50000

0325 Aggregate Base Course (Class 7) 83.580

0.000

304-07000  
 

4,693.0283.580

0.00

83.580

TON 

56.15000

0330 Hot Mix Asphalt (Patching) (Asphalt) 298.280

0.000

403-00720  
 

62,638.80298.280

0.00

298.280

TON 

210.00000
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PCN: 21818-BID    ESTIMATE RUN 02/10/2021

PROJECT: STA0241-065                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:05:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Hot Mix Asphalt (Grading SX) (75) 7,323.790

0.000

403-34701  
 

712,238.587,323.790

0.00

7,323.790

TON 

97.25000

0340 Asphalt Cement Performance Grade (PG 58-34) 373.230

0.000

411-03355  
 

195,945.75373.230

0.00

373.230

TON 

525.00000

0345 Emulsified Asphalt (Slow-Setting) 4,258.000

0.000

411-10255  
 

41,089.704,258.000

0.00

4,258.000

GAL 

9.65000

0350 Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

0.000

SY  

157.00000

0355 *Drilled Shaft (12 Inch) 7.000

0.000

503-00012  
 

5,145.007.000

0.00

7.000

LF  

735.00000

0360 *Drilled Shaft (18 Inch) 15.000

0.000

503-00018  
 

12,450.0015.000

0.00

15.000

LF  

830.00000

0365 *Drilled Shaft (36 Inch) 76.000

0.000

503-00036  
 

72,960.0076.000

0.00

76.000

LF  

960.00000

0370 Pedestrian Railing (Steel)(Special) 406.000

0.000

514-00201  
 

227,360.00406.000

0.00

406.000

LF  

560.00000

0375 Concrete Class B 67.700

0.000

601-01000  
 

60,659.2067.700

0.00

67.700

CY  

896.00000

0380 Reinforcing Steel (Epoxy Coated) 7,055.000

0.000

602-00020  
 

19,754.007,055.000

0.00

7,055.000

LB  

2.80000

0385 24 Inch Corrugated Steel Pipe 8.000

0.000

603-10240  
 

3,920.008.000

0.00

8.000

LF  

490.00000
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PCN: 21818-BID    ESTIMATE RUN 02/10/2021

PROJECT: STA0241-065                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:05:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Inlet Type 16 (5 Foot) 1.000

0.000

604-16005  
 

5,515.001.000

0.00

1.000

EACH

5,515.00000

0395 Fence Wood 42.000

0.000

607-11455  
 

2,100.0042.000

0.00

42.000

LF  

50.00000

0400 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

4.50000

0405 Fence (Temporary) 0.000

0.000

607-11580  
 

0.000.000

0.00

0.000

LF  

39.20000

0410 4 Foot Gate Walk 1.000

0.000

607-60004  
 

1,335.001.000

0.00

1.000

EACH

1,335.00000

0415 Concrete Sidewalk 642.000

0.000

608-00000  
 

61,824.60642.000

0.00

642.000

SY  

96.30000

0420 Concrete Curb Ramp 1,029.000

0.000

608-00010  
 

172,872.001,029.000

0.00

1,029.000

SY  

168.00000

0425 Detectable Warnings 71.000

0.000

608-00015  
 

6,035.0071.000

0.00

71.000

SF  

85.00000

0430 Curb Ramp (Temporary Parallel) (Single) 0.000

0.000

608-00018  
 

0.000.000

0.00

0.000

EACH

1,680.00000

0435 Brick Pavers 5,307.000

0.000

608-00050  
 

60,499.805,307.000

0.00

5,307.000

SF  

11.40000

0440 Curb and Gutter Type 2 (Section I-B) 142.000

0.000

609-21010  
 

5,112.00142.000

0.00

142.000

LF  

36.00000
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PCN: 21818-BID    ESTIMATE RUN 02/10/2021

PROJECT: STA0241-065                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:05:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Curb and Gutter Type 2 (Section II-B) 1,374.000

0.000

609-21020  
 

46,166.401,374.000

0.00

1,374.000

LF  

33.60000

0450 Gutter Type 2 (2 Foot) 52.000

0.000

609-24002  
 

2,340.0052.000

0.00

52.000

LF  

45.00000

0455 Gutter Type 2 (4 Foot) 52.000

0.000

609-24004  
 

2,912.0052.000

0.00

52.000

LF  

56.00000

0460 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

0.000

SF  

13.50000

0465 Delineator (Type I) 31.000

0.000

612-00001  
 

697.5031.000

0.00

31.000

EACH

22.50000

0470 Delineator (Type II) 4.000

0.000

612-00002  
 

108.004.000

0.00

4.000

EACH

27.00000

0475 *1 Inch Electrical Conduit 51.000

0.000

613-00100  
 

1,703.4051.000

0.00

51.000

LF  

33.40000

0480 *2 Inch Electrical Conduit 633.000

0.000

613-00200  
 

67,098.00633.000

0.00

633.000

LF  

106.00000

0485 2 Inch Electrical Conduit (Bored) 180.000

0.000

613-00206  
 

24,300.00180.000

0.00

180.000

LF  

135.00000

0490 *3 Inch Electrical Conduit 1,612.000

0.000

613-00300  
 

161,200.001,612.000

0.00

1,612.000

LF  

100.00000

0495 3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

0.000

LF  

135.00000



CONTID: C21818         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 21818-BID    ESTIMATE RUN 02/10/2021

PROJECT: STA0241-065                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:05:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Pull Box (Special) 6.000

0.000

613-07000  
 

4,050.006.000

0.00

6.000

EACH

675.00000

0505 *Type Two Pull Box 3.000

0.000

613-07002  
 

5,145.003.000

0.00

3.000

EACH

1,715.00000

0510 *Type Four Pull Box 5.000

0.000

613-07004  
 

12,300.005.000

0.00

5.000

EACH

2,460.00000

0515 *Type Five Pull Box 1.000

0.000

613-07005  
 

3,140.001.000

0.00

1.000

EACH

3,140.00000

0520 *Wiring 1.000

0.000

613-10000  
 

20,025.001.000

0.00

1.000

L S 

20,025.00000

0525 *Luminaire (Install Only) 4.000

0.000

613-20200  
 

1,360.004.000

0.00

4.000

EACH

340.00000

0530 *Secondary Service Pedestal 1.000

0.000

613-50150  
 

8,230.001.000

0.00

1.000

EACH

8,230.00000

0535 Sign Panel (Class II) 74.000

0.000

614-00012  
 

1,480.0074.000

0.00

74.000

SF  

20.00000

0540 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 41.000

0.000

614-01585  
 

820.0041.000

0.00

41.000

LF  

20.00000

0545 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 4.000

0.000

614-01588  
 

1,000.004.000

0.00

4.000

EACH

250.00000

0550 *Pedestrian Signal Face (16) (Countdown) 8.000

0.000

614-70150  
 

7,600.008.000

0.00

8.000

EACH

950.00000
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NO.

ITEM
NO.

ITEM
DESCRIPTION
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UNIT PRICE

PREV QTY/
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QTY TO DATE

AMOUNT
THIS

PERIOD
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CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *Traffic Signal Face (12-12-12) 12.000

0.000

614-70336  
 

15,600.0012.000

0.00

12.000

EACH

1,300.00000

0560 *Traffic Signal Controller Cabinet 1.000

0.000

614-72855  
 

33,375.001.000

0.00

1.000

EACH

33,375.00000

0565 *Pedestrian Push Button 6.000

0.000

614-72860  
 

3,420.006.000

0.00

6.000

EACH

570.00000

0570 *Pedestrian Push Button Post Assembly 2.000

0.000

614-72863  
 

3,450.002.000

0.00

2.000

EACH

1,725.00000

0575 *Loop Detector Wire 1,190.000

0.000

614-72875  
 

26,477.501,190.000

0.00

1,190.000

LF  

22.25000

0580 *Fire Preemption Unit and Timer (Install Only) 0.000

0.000

614-75866  
 

0.000.000

0.00

0.000

EACH

2,500.00000

0585 Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

0.000

EACH

3,615.00000

0590 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1.000

0.000

614-81135  
 

19,575.001.000

0.00

1.000

EACH

19,575.00000

0595 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 2.000

0.000

614-81140  
 

41,160.002.000

0.00

2.000

EACH

20,580.00000

0600 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1.000

0.000

614-81150  
 

21,800.001.000

0.00

1.000

EACH

21,800.00000

0605 *Traffic Signal Pedestal Pole Steel 3.000

0.000

614-84000  
 

8,820.003.000

0.00

3.000

EACH

2,940.00000
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CAT NO0200 ROADWAY 

0610 Bollard 1.000

0.000

622-00270  
 

3,360.001.000

0.00

1.000

EACH

3,360.00000

0615 Construction Surveying 1.000

0.000

625-00000  
 

59,400.001.000

0.00

1.000

L S 

59,400.00000

0620 Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

0.000

HOUR

167.00000

0625 *Mobilization 1.000

0.000

626-00000  
 

693,280.001.000

0.00

1.000

L S 

693,280.00000

0630 Public Information Management (Tier III) 259.000

0.000

626-01113  
 

20,202.00259.000

0.00

259.000

DAY 

78.00000

0635 Modified Epoxy Pavement Marking 158.000

0.000

627-00008  
 

32,548.00158.000

0.00

158.000

GAL 

206.00000

0640 Pavement Marking Paint (High Build) 445.000

0.000

627-00013  
 

28,035.00445.000

0.00

445.000

GAL 

63.00000

0645 Preformed Thermoplastic Pavement Marking (Word-Symbol)
(Spec 

564.000

0.000

627-30407  
 

14,100.00564.000

0.00

564.000

SF  

25.00000

0650 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) ( 

2,920.000

0.000

627-30411  
 

41,464.002,920.000

0.00

2,920.000

SF  

14.20000

0655 Flagging 3,682.000

0.000

630-00000  
 

110,460.003,682.000

0.00

3,682.000

HOUR

30.00000

0660 Traffic Control Inspection 66.000

0.000

630-00007  
 

25,641.0066.000

0.00

66.000

DAY 

388.50000
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CAT NO0200 ROADWAY 

0665 Traffic Control Management 101.000

0.000

630-00012  
 

109,307.25101.000

0.00

101.000

DAY 

1,082.25000

0670 Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

166.50000

0675 Pedestrian Barricade (ADA) 100.000

0.000

630-80340  
 

3,330.00100.000

0.00

100.000

LF  

33.30000

0680 Construction Traffic Sign (Panel Size A) 104.000

0.000

630-80341  
 

5,772.00104.000

0.00

104.000

EACH

55.50000

0685 Construction Traffic Sign (Panel Size B) 21.000

0.000

630-80342  
 

1,165.5021.000

0.00

21.000

EACH

55.50000

0690 Portable Message Sign Panel 2.000

0.000

630-80355  
 

7,770.002.000

0.00

2.000

EACH

3,885.00000

0695 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

0.000

EACH

2,220.00000

0700 Drum Channelizing Device 240.000

0.000

630-80360  
 

7,992.00240.000

0.00

240.000

EACH

33.30000

0705 Drum Channelizing Device (With Light) (Flashing) 14.000

0.000

630-80363  
 

466.2014.000

0.00

14.000

EACH

33.30000

0710 Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

33.30000

0715 Portable Traffic Speed Monitor 0.000

0.000

630-80367  
 

0.000.000

0.00

0.000

EACH

2,220.00000
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0720 Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

117.25000

0725 Traffic Cone 230.000

0.000

630-80380  
 

2,576.00230.000

0.00

230.000

EACH

11.20000

0730 Mobile Pavement Marking Zone 1.000

0.000

630-80511  
 

8,400.001.000

0.00

1.000

L S 

8,400.00000

0735 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

0.000

EACH

896.00000

0740 Mobile Attenuator 0.000

0.000

630-85020  
 

0.000.000

0.00

0.000

EACH

20,160.00000

0745 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0750 F/A Fuel Cost Adjustment -17,906.790

610.980

700-70016  
 

-17,295.81-17,295.810

610.98

-17,295.810

F A 

1.00000

0755 F/A Asphalt Cement Cost Adjustment -26,547.200

0.000

700-70019  
 

-26,547.20-26,547.200

0.00

-26,547.200

F A 

1.00000

0760 F/A On-The-Job Trainee 6,400.000

0.000

700-70023  
 

6,400.006,400.000

0.00

6,400.000

F A 

1.00000

0765 F/A Quality Incentive Payment -8,470.580

0.000

700-70025  
 

-8,470.58-8,470.580

0.00

-8,470.580

F A 

1.00000

0770 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

0.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
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QUANTITY/

UNITS
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PREV QTY/
QTY THIS PERIOD
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AMOUNT
THIS

PERIOD
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CAT NO0200 ROADWAY 

0775 Project First Program 1,250.000

0.000

700-70111  
 

1,250.001,250.000

0.00

1,250.000

F A 

1.00000

0800 IG and F Ty C 19.000

0.000

604-50003  
 

18,715.0019.000

0.00

19.000

EACH

985.00000

0810 Added Item (Dollar)/ Overwieght Truck Disincentive -842.000

-40.000

900-00006  
 

-882.00-882.000

-40.00

-882.000

DOL 

1.00000

0820 Added Item (Day)/ Lane Rental Fee (Rev of Sec 202) -10.000

0.000

900-00005  
 

-30,000.00-10.000

0.00

-10.000

DAY 

3,000.00000

CAT 4,187,729.19590.424,187,729.19CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0780 Field Office (Special) 1.000

0.000

620-00005  
 

25,530.001.000

0.00

1.000

EACH

25,530.00000

0785 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

50,690.001.000

0.00

1.000

EACH

50,690.00000

0790 Sanitary Facility 1.000

0.000

620-00020  
 

3,225.001.000

0.00

1.000

EACH

3,225.00000

CAT 79,445.000.0079,445.00CURRENT AMT0400 $ $ $

$ 4,267,174.19590.42$4,267,174.19$CURRENT AMTPROJECT TOTAL


